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STP Adv Fund 

Requests
COM Exec Comm CMAQ Rev. Req'st CMAQ PSC TIP Revisions Due Transport'n Comm. Mtg Reg'l Coord. Local Coord. CMAP Board MPO Policy Comm.Federal Authoriz'tn Req. due @ IDOTIDOT Lettings

10/22/15 11/5/15 11/11/15 11/20/15 11/18/15 11/27/15 1/15/16

12/9/15

12/29/15 1/12/16 12/23/15 * 1/7/16 1/13/16 1/22/16 1/13/16 1/13/16 1/14/16 1/22/16 3/4/16

2/10/16 2/10/16

2/24/16 3/4/16 3/9/16 3/9/16 3/10/16 3/11/16 4/22/16

4/13/16

3/29/16 4/12/16 3/24/16 ** 4/7/16 4/13/16 4/22/16 4/29/16 6/10/16

5/11/16 5/11/16

5/11/16 5/20/16 6/8/16 6/8/16 6/9/16 6/17/16 7/29/16

6/28/16 7/12/16 6/23/16 7/7/16 7/13/16 7/22/16 8/10/16 8/5/16 9/16/16

8/18/16 9/1/16 9/7/16 9/16/16 9/14/16 9/14/16 9/23/16 11/4/16

10/12/16 10/12/16 10/12/16 10/12/16

11/9/16

10/11/16 10/25/16 10/20/16 11/3/16 11/9/16 11/18/16 12/14/16 1/12/17 12/2/16 1/20/17

Conformity due date for March MPO approval is December 4, 2015.
Conformity due date for October MPO approval is June 10, 2016.

*   Revisions for CMAQ - March and April State letting

** Revisions for CMAQ - June and July State lettings

2016 Master Transportation Schedule

Tier II Consultation meetings are on call as needed.

All FFY 16 project line items are to be moved , authorized or deleted by November 18, 2016.  For transit projects which will be approved by RTA in December 2016, projects 

must be updated or deleletd by January  6, 2016 .


